EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 18:11:46

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: E-DOI - Geospatial Line of Business (GeoLOB)
5. Unique Project (Investment) Identifier: 010-00-01-02-01-3100-24

6. What kind of investment will this be in FY 2011?: Multi-Agency Collaboration
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Geospatial Line of Business will be in the strategic planning stages in FY07 - FY10, establishing the
framework that will enable geospatial cooperation and investment across Federal programs. Through such
cooperation, Federal programs can enhance their capacity to use and exchange
geospatial/geospatially-derived data and information. Optimal use of geographic data and geo-analytics can
significantly improve the way that governments conceptualize and execute strategic plans, manage
organizations, and offer goods and services to the public. There are numerous geospatial efforts being
conducted independently across Federal agencies, resulting in disparate data silos and services, investment
opportunity losses and compromised business understanding. The Geo LoB recommends a set of common
government-wide solutions that serve the Nation's interests, and the core missions of Federal agencies and
their partners, through more effective and efficient development, provisioning, and interoperability of geospatial
data and services. Building on the policy foundation of Office of Management and Budget (OMB) Circular
A-16, and the President's Management Agenda, the Geo LoB will close performance gaps by developing a
Federal operational framework for managing geospatial information across the government. This Federal
operational framework will result in a more coordinated, collaborative, and leveraged approach to produce,
maintain, and use geospatial data and services. The framework will also establish a system of accountability
for all data stewards in the Federal geospatial environment. Future cost savings, and greater satisfaction of
customer and business needs will be realized by optimizing; and where appropriate, consolidating geospatial
assets and activities through enhanced performance accountability and compliance mechanisms and
coordinated budget planning and cost avoidance strategies. This Joint Business Case, and the Geo LoB
Common Solutions and Target Architecture document, lays out an initial six-year plan including the
establishment of a Geospatial LoB Program Management Office (PMO) which began in FY2007. This Geo
LoB PMO consists of contractor resources administered by the FGDC Secretariat. The FGDC Secretariat
reports to the FGDC Steering Committee and the FGDC Coordination Group, which includes membership from
all LoB partner agencies. Any and all FTE costs are absorbed by the program areas in the participating
agencies.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area,;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If | ask Order
with FAR Part not, what
16) is the

planned
award
date?

INGO8HQFS0199 Firm Fixed Y  2008-09-15 2008-09-15 2010-09-14  $1.3 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2011 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2007 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2009 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2007 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2008 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources

Percent of
significant data
sets fully
defined with
respect to
geospatial data
lifecycle

Percent of A-16
National
Significant Data
Theme
production
priorities
defined

Percentage of
tasks completed
for realignment

of the Federal

Geographic
Data Committee
(FGDC)
Steering
Committee and
Coordination
Group

Number of
users defined
data standards
that contribute
to
A-16/Nationally
Significan Data
Themes.

Percent of
Senior Agency
Officials for
Geospatial
Information
(SAOGils) that
concur with
BYOQ7 Joint
Business case
for Geospatial
Governance

Percent of
Senior Agency
Officials for
Geospatial
Information
(SAOGIs) that
concur with

24% 36%

0% 100% 100%

0% 5% 5%

0 1 1

0% 90% 96% (All but 1

SAOGI
concurred)
0% 90% 96%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Through
Integrated

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2007 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2012 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2009 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2012 Resource * *
Protection:
Improve the
Understanding

BY10 Joint
Business case
for Geospatial

Governance

Number of
existing Federal
software
solutions made
available for
adoption across
other Federal
agencies

Percent of
significant data
sets fully
defined with
respect to the
geospatial data
lifecycle

Percent
completion of
Draft
Performance
Management
Plan

Number of Best
Practices
(costs,
schedule, and
quality) defined
within each of
the 7 stages of
the geospatial
lifecycle

Number of Best
Practices
(costs,
schedule, and
quality) defined
within each of
the 7 stages of
the geospatial
data lifecylce

Number of
agencies or
operating units
sharing

0%

0%

3 3
12% 12%
100% 100%

14
7 7
5)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

of National
Ecosystems
and Resources
Through
Integrated

2011 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2009 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2011 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

geospatial data

previously used
only by

data-producing
agency

Number of
agencies or
operating units
sharing
geospatial data
perviously used
only by
data-producing
agency

Number of best
practices
articles
coordinated,
developed, and
disseminated
that encourage
Federal
executives to
geo-enable
agency
programs

Number of best
practices
articles
coordinated,
developed, and
disseminated
that encourage
Federal
executives to
geo-enable
agency
programs

Percent
completion of
the definition of
the geospatial
data lifecycle
stages,
processes,
technology, and
practices

Number of Best
Practices
(costs,
schedule, and
quality) defined
withing each of
the 7 stages of
the geospatial
lifecycle

0%

5
2 2
2 2
100% 100%
14
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2012 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2012 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2009 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2011 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2009 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2007 Resource * *

Protection:
Improve the

Understanding
of National
Ecosystems

and Resources

Through

Percent of
significant data
sets fully
defined with
respect to
geospatial data
lifecycle

Number of Best
Practices
articles
coordinated,
dfeveloped, and
disseminated
that encourage
Federal
Executives to
geo-enable
agency
programs

Completion of
two Federal
Government-wi
de Enterprise
License
Agreements

Number of Best
Practices
articles
coordinated,
developed, and
disseminated
that encourage
Federal
Executives to
geo-enable
agency
programs

Percent of
significant data
sets fully
defined with
respect to
geospatial data
lifecycle

Percent
completion of
Joint Business
Case for
GeoLoB by
working 26
partner
agencies

24 36
2 2
0 2 BPA in place by
end of FY 2009
2 2
12% 24% 26%
0% 100% 100%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
Integrated
2008 Resource * * Percentage of 0% 100% 100%
Protection: tasks completed
Improve the for realignment
Understanding of the Federal
of National Geographic
Ecosystems Data Committee
and Resources (FGDC)
Through Steering
Integrated Committee and
Interdisciplinary Coordination
Assessment. Group
2010 Resource * * Number of Best 7 14 15
Protection: Practices
Improve the (costs,
Understanding schedule, and
of National quality) defined
Ecosystems within each of
and Resources the 7 stages of
Through the geospatial
Integrated lifecycle
Interdisciplinary
Assessment.
2010 Resource * * Number of Best 2 2 2
Protection: Practices
Improve the articles
Understanding coordinated,
of National developed, and
Ecosystems disseminated
and Resources that encourage
Through Federal
Integrated Executives to
Interdisciplinary geo-enable
Assessment. agency
programs
2010 Resource * * Percent of 24% 36% 36%
Protection: significant data
Improve the sets fully
Understanding defined with
of National respect to
Ecosystems geospatial data
and Resources lifecycle
Through
Integrated
Interdisciplinary
Assessment.
2010 Resource * * Number of 0 5 0
Protection: agencies or
Improve the operating units
Understanding sharing
of National geospatial data
Ecosystems previously used
and Resources only by
Through data-producing
Integrated agency
Interdisciplinary
Assessment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part IV: Planning For "Multi-Agency Collaboration” ONLY

Section A: Multi-Agency Collaboration Oversight (All Capital Assets)

1. Stakeholder Table:

2. Partner Capital Assets within this Investment:

3. Partner Funding Strategies ($millions):

1. Did you conduct an alternatives analysis for this investment? *
a.lf "yes," provide the date the analysis was completed? *
b.If "no," what is the anticipated date this analysis will be completed? *
c.If no analysis is planned, please briefly explain why:

*

2. Does this investment replace any legacy systems investments? Disposition costs (costs of retirement
of legacy systems) may be included as a category in Part |, Section B, Summary of Funding, or in
separate investments, classified as major or non-major. For legacy system investments being replaced
by this investment, include the following data on these legacy investments.

4. Legacy Systems Being Replaced

3. For Multi-Agency Investments, Cost and Schedule Milestone table should be completed in the same
format as Part Il Section A and Part Ill Section A, above. NOTE: The Ex 300 schema includes an optional
Work Breakdown Structure (WBS) field that is not depicted in the table below.

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Develop $0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 100.00% 25.00%
Communicatio

ns approach
for cross
agency
investment
strategy for
data use and
use within a
geo-enabling
business
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

framework

Develop and
Implement
common
grants
language for
Geospatial
information
and services

Update
requirements
and make
recommendati
ons to the
CIO Council
to ensure
Federal-wide
support for
the
technology
and
telecommunic
ations
infrastructure
required to
deliever
geospatial
services

Execute
Communicatio
ns Plans

Review
component
themes of

A-16 and
reconcile user
needs

Develop and
implement
geospatial

requirements

language for
Federal
contracts
(e.g., FAR,
DFAR)

PMO Planning
/ Project
Planning and
Support

Develop
outreach
programs to
demonstrtate
value of
Geospatial
technology

Develop and
implement
common
grants
language for
geospatial
information

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.2

$0.0

$0.1

$0.3

$0.0

$0.4

$0.1

$0.0

$0.2

$0.0

$0.1

$0.3

$0.0

$0.4

$0.1

$0.0

2009-01-02

2009-10-01

2009-01-05

2008-09-15

2008-01-02

2008-09-12

2008-10-01

2008-01-02

2009-01-02

2009-10-01

2009-01-05

2008-09-15

2008-01-02

2008-09-12

2008-10-01

2008-01-02

2009-12-29

2010-09-30

2009-06-30

2009-07-01

2008-12-30

2009-09-11

2009-03-30

2008-12-29

2009-12-29

2009-06-30

2009-05-01

2008-12-30

2009-09-11

2009-03-30

2008-12-29

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

25.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

and services

Refine the $0.5 $0.5 2009-12-08  2009-12-08  2010-03-01  2010-05-11 100.00% 100.00%
A-16

Supplemental

Guidance to

better address

portfolio

management

Validate $0.0 $0.0 2007-12-03  2007-12-03  2008-09-30  2008-09-30 100.00% 100.00%
analysis of all

agency
cross-govern
ment licensing
requirements
(e.g. options,

constraints,
etc)

Deliver $0.0 $0.0 2007-12-03 2007-12-03 2008-03-31 2008-03-31 100.00% 100.00%
Common
Services
Documentatio
n

Prepare $0.1 $0.1 2010-01-08  2010-01-08  2010-04-01 100.00% 80.00%
FY2012
Exhibit 300
(business
case) and
budget
request for
the IFTN
Project

Evaluate $0.1 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
existing
geospatial
data lifecycle
frameworks,
develop
standard
terminology
and
processes for
the stages of
the geospatial
data lifecycle
and establish
data steward
responsibilitie
s and
performance
measures.

Deevlop $0.1 $0.0 2009-10-28  2009-10-28  2010-07-14 100.00% 45.00%
Enterprise
Agreement
requirements
document
(Statement of
Work)

Update Geo $0.0 $0.0 2007-12-21 2007-12-21 2008-09-30 2008-09-30 100.00% 100.00%
LoB
Communicatio
ns Plan

Review $0.0 $0.0 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%
opportunities
to expand
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

SmartBUY

Revise $0.2 $0.1 2010-01-08
governance
structure that
supports
programs
including:
Geospatial
One-Stop,
Place Based
Initiatives, and
Imagery for
the Nation

(IFTN)

Develop draft $0.1 $0.1 2010-01-04
Geospatial

Segment
Architecture

guidance

Define $0.1 $0.1 2008-01-02
geospatial
data lifecycle
stages to
include:
common
terminology,
practices, and
procedures
and propose
how to
reconcile
terms under
key Federal
documents
such as the
LOB, CSTA,
A-130, and
FEA

Develop a $0.0 $0.0 2008-02-19
government
wide criteria

for
establishing
priority data
sets (criteria
includes:
mission/congr
essional,
stakeholders,
cost
share/ROI
and critical

infrastructure)

Develop $0.0 $0.0 2008-02-04
requirements
and make
recommendati
ons to the
CIO Council
to ensure
Federal —wide
support for
the
technology
and

telecommunic

2010-01-08

2010-01-04

2008-01-02

2008-02-19

2008-02-04

2010-04-01

2010-09-15

2008-06-30

2008-07-31

2009-09-30

100.00% 60.00%
100.00% 90.00%
2008-06-30 100.00% 100.00%
2008-07-31 100.00% 100.00%
2009-09-30 100.00% 100.00%
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5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

ations
infrastructure
required to
deliver
geospatial
services.

Exhibit 300 $0.0 $0.0 2007-12-03  2007-12-03 ~ 2008-09-08  2008-09-08 100.00% 100.00%
update and
delivery

Deliver gap $0.0 $0.0 2008-10-01 2008-10-01  2009-09-29  2009-09-30 100.00% 100.00%
analysis for
A-16 data
development

E-300 EVM $0.0 $0.0 2007-11-15  2007-11-15  2009-01-14  2009-01-14 100.00% 100.00%
Reporting and

Pass-back

update

PMO Planning $0.3 $0.2 2007-09-12 2007-09-12  2008-09-11  2008-09-11 100.00% 100.00%
/ Project

Planning and
Support

Based on $0.0 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 0.00% 0.00%
identification
of the most

significant
data sets for
each theme,
quantitatively

assess
opportunities
to capture
efficiencies in
development
and
maintenance
(cost,
schedule, and
quality) of
lifecycle
stages on a
government-w
ide basis

Develop and $0.1 $0.1 2009-01-02 2009-01-02  2009-12-30  2009-12-30 100.00% 100.00%
implement
geospatial
requirements
language for
Federal
contracts
(e.g., FAR,
DFAR)

Develop $0.0 $0.0 2008-02-04 2008-02-04 2009-09-30 2009-09-30 100.00% 100.00%
requirements
and make
recommendati
ons to the
CIO Council
to ensure
Federal-wide
support for

the
technology

and
telecommunic
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5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

ations
infrastructure
to deliver
Geospatial
services.

Manage $0.3 $0.2 2007-07-02 2007-07-02 2008-09-30 2008-09-30 100.00% 100.00%
GLoB
Performance

Release $0.0 $0.0 2008-07-01 2008-10-01  2009-03-31  2009-03-31 100.00% 100.00%
Annual A-16
themes/data
steward report

Capture $0.0 $0.0 2007-12-02 2007-12-02 2008-08-29 2008-08-29 100.00% 100.00%
lessons
learned from
CAP Grant
Process

Establish $0.2 $0.1 2009-11-02 2009-11-02 2010-06-25 100.00% 50.00%
Geo=Cloud

Initiative

Prototype

Exhibit 300 $0.1 $0.1 2008-10-01  2008-10-01  2009-09-09  2009-09-09 100.00% 100.00%
update

Review $0.0 $0.0 2007-07-02 2007-07-02 2008-09-30 2008-09-30 100.00% 100.00%
component
themes of
A-16 and
reconcile user
needs

Survey other $0.2 $0.1 2008-01-02 2008-01-02 2008-09-30 2008-09-30 100.00% 100.00%
agencies
(DOD, USGS,
HSIP, HIFLD,
PSI,
DHS/COD,
SDSFIE, etc.)
to identify any
data sets
relevant to
these data
themes, and
develop
process for
determining
authoritative
data sets
across
requirements
lists

Identify, $0.1 $0.1 2008-01-02 2008-01-02 2008-06-30 2008-06-30 100.00% 100.00%
Prioritize, and
follow up on
each A-16
data theme

Revise FY11 $0.0 $0.0 2008-10-01 2009-02-01 2010-01-14 2010-01-14 100.00% 100.00%
Exhibit 300
Passback

Develop $0.0 $0.0 2007-12-03 2007-12-03 2008-09-30 2008-09-30 100.00% 100.00%
outreach
programs to
demonstrate
the value of
"location
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5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost
of Milestones (M)

Actual Start Planned Actual Planned Actual
Completion | Completion Percent Percent
Date Date Complete Complete

based"
approaches
and
geospatial
technology

Draft 2CFR $0.1 $0.0
language to
aid agencies
to accomplish
A-16
requirements

2009-10-01  2009-10-01  2010-09-02 100.00% 45.00%

Deliver $0.0 $0.0 2007-10-01 2007-10-01 2008-06-30
lexicon of

A-16 data
lifecycle
stages

2008-06-30 100.00% 100.00%

* - Indicates data is redacted.
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